CAPITAL IMPROVEMENTS SUMMARY
Garrison Elementary School Project
As of: December 31, 2017

Transfer of Appropriations from Garrison School Facility Improvements, FY2006, CC approval 2/10/2016 $ 14,830.98
Transfer of Appropriations from Woodman Park Elementary School Facility Improvements, FY2008, CC approval 2/10/2016 $ 56,455.62
Transfer of Appropriations from Dover High School, FY2009, CC approval 2/10/2016 $ 471.76
Transfer of Appropriations from Garrison School Facility Improvements, FY2015, CC approval 2/10/2016 $ 89,028.00
Appropriation (FY16), CC approval 12/9/2015 $ 6,900,000.00
Appropriation (FY18), CC approval 12/13/2017 $ 1,200,000.00
Total Appropriation:  $ 8,260,786.36
Date CIPM# Expenditures to Date: Amount:
7/21/2016 GESO01 Harriman - For Professional Services provided between 6/1/2016-6/30/2016 - Facilities Study $ 5,250.00
7/21/2016 GESO1 Harriman - Reimbursable Expenses (travel) through 6/30/2016 - Facilities Study $ 83.77
9/15/2016 GES02 Harriman - For professional Services provided between 7/1/2016-7/31/2016 - Facilities Study $ 9,550.00
9/15/2016 GES02 Harriman - Reimbursable Expenses (travel) through 7/31/2016 - Facilities Study $ 12.49
10/6/2016 GESO03 Harriman - For professional Services provided between 8/1/2016-8/31/2016 - Facilities Study $ 11,650.00
10/6/2016 GESO03 Harriman - Reimbursable Expenses (travel) through 8/31/2016 - Facilities Study $ 221.32
11/3/2016 GESO04 Harriman - For professional Services provided between 9/1/2016-9/30/2016 - Facilities Study $ 12,450.00
11/3/2016 GESO04 Harriman - Reimbursable Expenses (travel) through 9/30/2016 - Facilities Study $ 114.63
1/19/2017 GESO05 Harriman - For professional Services provided between 10/1/2016-12/31/2016 - Facilities Study $ 1,000.00
4/6/2017 GESO06 Harriman - For professional Services provided between 1/1/2017-1/31/2017 - Facilities Study $ 10,600.00
4/6/2017 GESO7 Harriman - For professional Services provided between 2/1/2017-2/28/2017 - Phase | Design $ 22,275.00
4/6/2017  GES08 Harriman - For professional Services provided between 2/1/2017-2/28/2017 - Phase | Design $ 37,125.00
4/6/2017 GESO08 Harriman - Reimbursable Expenses (travel) through 2/28/2017 - Phase | Design $ 27.09
5/4/2017 GES09 Harriman - For professional Services provided between 3/1/2017-3/31/2017 - Phase | Design $ 14,850.00
5/4/2017 GES09 Harriman - Reimbursable Expenses (travel) through 3/31/2017 - Phase | Design $ 13.20
5/18/2017 GES10 Titcomb Associates - Topographical and Boundary Field Survey $ 9,100.00
6/1/2017 GES11 Harriman - For professional Services provided between 4/1/2017-4/30/2017 - Phase | Design $ 29,700.00
6/1/2017 GES11 Harriman - Reimbursable Expenses (priting & travel) through 4/30/2017 - Phase | Design $ 188.79
6/29/2017 GES12 Harriman - For professional Services provided between 5/1/2017-5/31/2017 - Phase | Design $ 9,900.00
6/29/2017 GES12 Harriman - Reimbursable Expenses (travel) through 5/31/2017 - Phase | Design $ 64.74
6/30/2017 GES13 Harriman - For professional Services provided between 6/1/2017-6/30/2017 - Phase | Design (ck date 7/20/17) $ 19,800.00
6/30/2017 GES14 Titcomb Associates - Add'l Services for Wetland Delineation (ck date 7/20/17) $ 2,000.00
6/30/2017 GES15 John Turner Consulting Inc. - Geotechnical Investigation (8.1.17 manifest, FY17 expense) $ 7,000.00
8/24/2017 GES16 Harriman - For professional Services provided between 7/1/2017-7/31/2017 - Phase | Design $ 39,600.00
8/24/2017 GES16 Harriman - Reimbursable Expenses (travel) through 7/31/2017 - Phase | Design $ 12.23
10/19/2017 GES17 Harriman - For professional Services provided between 8/1/2017-7/31/2017 - Phase | Design $ 99,000.00
10/19/2017 GES17 Harriman - Reimbursable Expenses (travel) through 8/31/2017 - Phase | Design $ 96.75
10/19/2017 GES18 Harvey Construction Corp., - CM's Preconstruction Phase Services $ 25,000.00
10/19/2017 GES19 John L. Carter Sprinkler Co., Inc. - Sprinkler MIC Testing $ 2,370.00
11/2/2017 GES20 Desmarais Environmental, Inc. - Industrial hygiene services to conduct haz material survey for asbestos $ 1,960.00
11/2/2017 GES21 Harriman - For professional Services provided between 9/1/2017-9/30/2017 - Phase | Design $ 79,200.00
11/2/2017 GES21 Harriman - Reimbursable Expenses (travel/printing) through 9/30/2017 - Phase | Design $ 207.36
Total Expenditures: $ 450,422.37
Obligations:
PO#201611093 Harriman - Architectural & Engineering Services for Facilities Study - Proposal Approved 5/26/2016 $ 3,000.00
PO#201701723 Harriman - Estimate for Reimbursable Expenses (travel, postage, permits, etc) $ 1,467.79
PO#201707153 Harriman - Architectural & Engineering Services for Design Services - Proposal Approved 1/31/2017 (Lump Sum Fee) $ 143,550.00
PO#201707153 Harriman - Architectural & Engineering Services for Design Services - Proposal Approved 1/31/2017 (Reimbursable Expenses) $ 29,389.84
PO#201707153 Harriman - Architectural & Engineering Services for Design Services - Proposal Approved 1/31/2017 (Permitting Fees & Services) $ 75,000.00
PO#201801821 Desmarais Environmental, Inc. - Industrial hygiene services to conduct haz material survey for asbestos $ 40.00
PO#201803230 Harvey Construction Corp., - CM's preconstruction phase services based on current construction budget of $6,331,202 $ 6,656.00
PO#201805582 Desmarais Environmental, Inc. - Abatement Design and Monitoring Services $ 13,000.00
PO#201805630 Harvey Construction Corp., - GMP $  6,148,800.00
Total Obligations: $  6,420,903.63
Budget Availability: $1,389,460.36
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